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1990’s

2004

2005

2006

• A vision to replace the facilities at Camp Medley and revitalize the
facilities at Camp Brookwood begins to take shape

• Upheld by prayer and hope, the vision approaches reality

$1.5 million Youth Camps Ministry project fund-raising campaign

launched with professional consultants. (February)
• New cabins constructed at Camp Medley (spring). Budgeted at

$270,000
* Essential/significant design modifications and building-code

requirements,
* Additional required furnishings,
* Increased material costs, fund-raising and grant application

costs, and
* Tight time-lines to accommodate 2004 camping season

ctual costs pushed to $528,000

•

• A

• Encouraging campaign results but slow cash-flow
• Strategy refocused
• Launch of “Phase 2,” the five-year, $1.25 million “Building Faith for

a Lifetime” campaign
• New chaplain quarters constructed at Camp Brookwood, $10,000

• Positive response to the “Building Faith for a Lifetime” campaign
• Construction of a new main building for Camp Medley begins (fall)

2007 and following

INCOME SUMMARY

COST SUMMARY

• Main building at Camp Medley
(includes institutional kitchen,
dining and washroom facilities)
ready for the 2007 camping season.

* Budgeted at $750,000, anticipated
cost $800,000

• Refurbish Howlett Hall (Brookwood)
* Anticipated $100,000

• “Phase 2” campaign income to
stabilize current debt load

* Current financial realities make it
necessary to delay replacement of
the Camp Medley staff house with
needed staff accommodations, a
nursing centre and activity area.
This building project will continue
under a Camp Medley “ ”

* Income from a trust established by
the former Parish of St. Paul in
Saint John is designated for Camp
Medley operations

Phase 3

• Phase 1 $262,000
• Phase 2 $579,822

on track with year-three (of
five year) anticipated receipts

TOTAL income to date

Expended to date

Debt to date

$841,832

$1,468,971

$ 627,139

INCOME SUMMARY

COST SUMMARY
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